
EPA 
U.S. EPA Region II 
290 Broadway, New York, NY 10007 

START 
Technical Direction Document 

Bossert 
Roy F. Weston. Inc. 

TDD: 02-98-08-0078 
Amendment: B 

Contract: 68-W5-0019 

Purpose: TDD Initiation 
Priority: High 
Overtime: Yes 
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Period: Option Period 1 
Start Date: 10/06/98 
Completion Date:08/01/99 

Project/Site Name: Bossert 
County: Oneida 
City, State Zip: Utica, NY 
SSID: 57 CERCLIS: 

WorkArea: IV.B.2 Removal Support (Fund lead) 
Activity: Type 11 
Work Area Code: 23 
Activity Code: 8; RV 

Authorized TDD Ceiling: Cost/Fee LOE 
Previous Action(s): 

This Action: 
$25,865.00 

$7,759.50 
500.0 
150.0 

New Total: 

Accounting and Appropriations Data: 
DCN IFMS Description 

HEO101 AW8 Removal Support 

Program 
Element 
FAX 

Funding Summary; 
Previous: 

This Action: 

$33,624.50 

Site/Project 

02WQTA00 

Funding 

Cost 
Org/Code 
C017 

650.0 

Amount 

$7,759.50 

$25,865.00 
$7,759.50 

Funding Category 
CERCLA\Removal 

Total: $33^624.50 

Description of Work: 
The TDD is amended to add 150 hours for START to continue onsite work activities listed on the base TDD including 
contractor monitoring, maintain log book, photodocumentation. 

Task Monitor Section - Signed by Lisa Guarneiri/R2/USEPA/US on 10/06/98 11:25:40 AM, according to /R2/USEPA/US 
Task Monitor: Harmon Date: 
Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA/US on 10/06/98 11:25:40 AM, according to /R2/USEPA/U 
Project Officer: Lisa Guarneiri Date: 10/06/98 

Contracting Officer Section - Signed by Kevin Weaver/R2/USEPA/US on 10/06/98 02:03:07 PM, according to /USEPA/U 
Contracting Officer: Kevin Weaver Date: 10/06/98 02:03:06 PM 

Contractor Section 
Accepted By: Date: 

427744 




